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COMMISSION 
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Towards a robust management and governance of the ITER project

1. INTRODUCTION

The Commission transmitted to the European Parliament and to the Council on 4 May 2010 a 
communication entitled "ITER status and possible way forward"1 addressing the financing 
gap concerning ITER.

In its conclusions of 12 July 20102, the Council reaffirmed its strong commitment to the 
successful completion of the ITER project, acknowledged its estimated financing needs and 
made a number of considerations on cost control and containment, governance and 
management, reporting and review, as well as financial aspects. The Council also mandated 
the Commission to support the adoption of the so called ITER Baseline3.

On 20 July 2010, the Commission adopted a proposal for a decision by the European 
Parliament and the Council for amending the Inter-institutional Agreement on the Multiannual 
Financial Framework in order to cover the additional financing needs of €1.4 billion for ITER 
for 2012 and 2013 stating that no more than one third of the needs will be covered by 
redeploying funds within the Seventh Framework Programme. 

At the extraordinary ITER Council meeting of 28 July 2010, the Commission supported the 
adoption of the ITER Baseline ad referendum. Both arms of the budgetary authority
(European Parliament and Council) are now to approve and secure the financing of ITER. The 
Baseline was unanimously adopted. 

This document responds to the request of the Council of 12 July 2010 that the European 
Commission, in close collaboration with the Member States, examines and addresses the way 
in which the Commission, the Member States and F4E implement their responsibilities and 
tasks.

2. ITER BACKGROUND 

The ITER project is conducted under the terms of an International Agreement4 between the 
European Atomic Energy Community (Euratom), represented by the Commission, and 6 
other Parties - People's Republic of China, India, Japan, Republic of Korea, the Russian 
Federation, the United States-, which was signed in Paris in November 2006 and entered into 
force in October 2007. The Agreement established the ITER Organization (IO) with full 

  
1 COM (2010) 226, of 4.5.2010
2 11902/10.
3 The Baseline refers to the inter-related elements of scope (specifications of the machine to be built), the 

schedule (timetable for construction) and the cost.
4 Agreement on the Establishment of the ITER International Fusion Energy Organization for the Joint 

Implementation of the ITER Project. OJ L 358, of 16.12.2006, p.62 
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international legal personality to be responsible for the joint implementation of the ITER 
project. The Members of IO are the Parties to the Agreement and they jointly direct and 
supervise its conduct through their representation in the ITER Council which is the principal 
organ of IO. The ITER Council decides on a number of relevant issues by unanimity. This 
system represents de facto a so-called "veto right" for all the Parties and it represents an 
additional challenge in the decision making process. The Director General is the chief 
executive officer and the representative of IO.

According to the International Agreement, each Party provides its contribution to IO through 
an entity called Domestic Agency (DA). IO holds the responsibility for the construction and 
performance of the machine (including design and assembly of the components, and quality 
and safety requirements), while the Parties commit to provide through their DAs the various 
constituent components/systems as contributions in kind under their own financial 
responsibility. 

The International Agreement was the result of over five years of negotiation with the six other 
Parties. The room for changes in the governance of the project at international level is limited 
by this framework.

At EU level, the Euratom contribution to ITER is managed through the European Joint 
Undertaking for ITER – "Fusion For Energy" (F4E), established as the European DA by the
Council in March 20075 and based in Barcelona. 

The responsibility for the supervision of F4E in the pursuit of its objectives falls on the 
Governing Board (GB), which is composed of two representatives of all the members of the 
Joint Undertaking (27 Member States, Switzerland and Euratom). It is currently assisted by an 
Executive Committee (ExCo) in the preparation of its decisions. In addition, the Scientific 
Programme Board (TAP) advises the GB and the Director, mainly on scientific and 
technical matters. The role of the F4E Director, as chief executive officer responsible for the 
day to day management of F4E, completes the governance of this Joint Undertaking.

The Community funds, through the Framework Programme of the European Atomic Energy 
Community (Euratom) for nuclear research and training activities, represent about 80% of the 
European contribution to the ITER project and the Commission is ultimately accountable 
for the use of these public resources. The European Parliament is responsible for giving 
budgetary discharge to the European Joint Undertaking for ITER.

As announced in the Commission Communication of 4 May 2010, the cost of the project has 
significantly exceeded the original estimates on which the EU budget commitment was based. 
In order to fill the corresponding gap for 2012-2013, the Council requested on 12 July 2010 
financing proposals drawing on resources beyond the Euratom budget. In its proposal of 20 
July 2010, the Commission followed this principle. 

This means that if a financing solution for ITER is agreed along this line by the budgetary 
authority, the construction of ITER will be supported both by the Euratom budget and the EC 
budget. 

The voting rights distribution among the Members of the GB gives Euratom 5 votes out of a 
total of 70 (as much as France, Germany, Italy or United Kingdom).

At international level, the Commission, representing Euratom: 

  
5 OJ L 90, 30.3.2007, p. 58.
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· leads the EU participation in the ITER Council (this political role is strengthened 
by the fact that the EU is the host party). 

· represents bilaterally the EU vis-à-vis the international partners
· is responsible for the defence of EU positions in the ITER Council
· is accountable to the ITER Council for the implementation of the EU level 

contribution.

The Commission has effectively exercised its leadership at international level on several 
occasions in the past, e.g. at the end of 2009 by opposing the adoption of the ITER Baseline 
due to the unacceptable risks and costs it entailed. This leadership was supported by the F4E 
Governing Board and the EU Council allowing a successful outcome in a very challenging 
international context. 

3. CHALLENGING ISSUES 

3.1. At international level: IO

· The ITER Agreement, while providing the Parties with a number of advantages in terms of 
development and sharing of know-how, sets a very challenging structure. It attributes 
differentiated roles and responsibilities to IO and the seven Parties. IO holds the overall 
responsibility of the construction of the machine while the DAs are in charge of the 
procurement of the components and its funding. In this essential aspect, ITER deviates 
from standard projects, where the responsibility and the funds are controlled by the same 
authority. The separation of technical and financial responsibilities between IO and DAs 
represents a testing challenge for the successful implementation of the project.

· The fact that the number of Parties to the project is seven creates a high number of 
interfaces, many more than if the Parties had been three, as initially foreseen. In particular, 
the process of assembling the thousands of ITER components coming from seven different 
parts of the world will be uniquely challenging.

· The ITER Council operates for relevant issues on unanimity basis. Proposals for specific 
improvements need to be developed in consultation with all the partners to achieve the 
high degree of convergence needed to assure their adoption by the ITER Council. This 
basis often represents an additional hurdle for Euratom that frequently finds itself isolated 
at the ITER Council when protecting its interests as the major stakeholder and Host Party. 

· The appointment of the IO senior staff was initially done based on a certain geographical 
equilibrium: each Party to the Agreement appointed one Deputy Director General. This 
selection procedure was not mainly based on merits as it would be required in a project 
oriented organisation such as IO. 

· In 2009, a management assessment of IO was performed. It revealed a number of 
weaknesses in the organisation, and concluded, inter alia, that a new and strong 
management group capable of commanding the ITER construction in a ‘global project 
management way’ was needed. The report also recommended measures to be taken in 
several areas of the organisation. 
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3.2. At European level: F4E Joint Undertaking

· The cost of the project has significantly exceeded the original estimates on which the EU
budget commitment was based, mainly due to the increase in the in kind contributions. 
This increase, even if duly justified by a number of factors, calls for the development and 
implementation of strict cost containment policies and measures. 

· ITER, as a large scale first of a kind project, is subject to certain budgetary uncertainties 
and possible cost overruns. This is hardly compatible with the limited flexibility provided 
by the strict budgetary discipline and medium-term predictability of EU expenditure. 

· Due the current set-up, the capacities for the Commission to play an influential role in the 
governance of F4E are limited. Considering its role at international level, the fact that it is 
the major stakeholder and that it is responsible for the proper use of Community resources, 
these capacities are insufficient. 

· Without prejudice to its role as part of the budgetary authority, and considering the 
framework defined by the Euratom Treaty, the European Parliament is not structurally 
involved in the ITER Project. Nevertheless, the Treaty of Lisbon strengthens the budgetary
control of the European Union with a stronger role for the European Parliament. Moreover, 
the demand of the Council to fill the financing gap for 2012-2013 from EC budget, 
primarily by redeployment within the 7th Framework Programme, definitively calls for its 
involvement. 

· Upon request of the Commission, a management and governance assessment was 
performed at F4E by an ad-hoc external Expert Group at the end 2009. It concluded, inter 
alia, that radical changes to the organisation and culture of F4E were required in order 
that it is in a position to fulfil the Euratom obligations to ITER. F4E needed to be 
reoriented towards sound and specific management of the project. Its structure needs to 
focus on the procurement processes and on the placing and supervision of industrial
contracts. 

· The assessment also pointed out that the 59-member Governing Board is ill-suited for the 
efficient executive control and steering of F4E.

· Providing Euratom representatives in the ITER Council and subsidiary bodies with 
technical support when exercising their responsibilities at international level is a function 
not formally assigned to any structure, nor to F4E. This fact could potentially leave 
Euratom in a weaker position when preparing for decision making at international level on 
issues exceeding the strict scope of the EU contribution. 

· The 2009 Annual report of the Internal Auditor of F4E produced in May 2010, revealed 
weaknesses in the existing financial circuits and concluded that improvements need to be 
made in this area as well as in the F4E Internal Control System. It is necessary to create a
financial service and to review the financial circuits in order to ensure sound financial 
management of the resources .

· The Court of Auditors recommended in its annual report for 2008 (issued by the end of 
2009) and in its 2009 Report, inter alia, that the Commission's internal auditor should 
exercise the same powers with respect to EU bodies, including the Joint Undertakings, as 
with respect to Commission Departments.
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· The existing monitoring and reporting systems do not fully allow for effective decision 
making and control processes. Audit systems are not yet completely in place. 

4. GOAL AND GUIDING PRINCIPLES FOR IMPROVEMENT 

4.1. Overall goal

The overall goal is the successful construction of ITER in accordance with the technical 
requirements, within the agreed schedule and with the resources fixed to that end. To this aim, 
integral adequate project management, including cost containment and risk management 
(technical, industrial, financial, legal) must be at the core of the ITER implementation at all 
levels 

Building on the existing context, the Commission services consider it desirable that a number 
of guiding principles be followed:

4.2. Guiding Principles for the improvement measures at international level (IO) 

4.2.1. Principles for governance 

· The EU, as host Party and largest contributor should keep on exercising strong political 
leadership in the implementation of the ITER project. 

· The Commission, representing Euratom in the ITER Council, needs the support of the 
Council, the Parliament and the F4E Governing Board to effectively exercise leadership 
in the international field.

· Member States should take full responsibility of the project in the framework of their 
bilateral relations with the ITER international Parties.

· The ITER Council should focus its activity on steering the project and promote ownership 
among the Parties. 

· Without prejudice of the division of responsibilities as provided for in the Agreement and 
due to the specific nature of the governance structure of the project, the DAs have to 
closely co-ordinate their competences and means with those of IO so as to provide the 
project with industrial capacities. 

4.2.2. Principles for management 

· The organizational structure, management processes and culture of IO should be project 
oriented and should include a robust risk-assessment process. 

· Cost containment policies and measures should be at the core of the structure, processes 
and culture of IO. Every measure for cost containment shall be taken during the 
finalisation of the designs, and at the control of the design changes.

· Specific management processes should be in place to overcome the challenges derived 
from the peculiar governance structure of the project as defined by the ITER Agreement.
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· IO should be a professional organisation focused on project management to complete the 
construction of the machine. To that end, IO should be able to effectively bring into line 
the activities implemented by the DAs. 

4.3. Guiding Principles for the improvement measures at European level (F4E) 

4.3.1. Principles for governance 

· The Commission, representing Euratom who has taken obligations under the ITER 
Agreement and as major stakeholder, should have a specific role in the governance and 
management of the ITER project, especially in F4E as implementing organisation to 
discharge Euratom from its obligations.

· The support of the European Parliament to the project is essential. It should have the 
opportunity for a closer scrutiny of the project. 

· Member States should take full responsibility of the project in the F4E Governing 
Board.

4.3.2. Principles for management 

· The organizational structure, management processes and culture of F4E should be project 
oriented and should include an integral adequate project management including robust 
risk-assessment process to ensure effective implementation of the project. 

· Cost containment policies and measures shall be at the core of the structure, processes 
and culture of F4E. Every measure for cost containment shall be taken at all levels of the
tendering procedures and of the procurement follow-up.

· F4E is a professional procurement organisation. Qualified expertise in technical 
(including specific industrial expertise), financial and administrative matters is essential. 
Outsourcing should be considered whenever additional expertise is needed.

· Without prejudice to the special role of the Commission in the implementation of the 
project, F4E must enjoy the management autonomy needed to fulfil its mission. 

5. IMPROVEMENT MEASURES IN THE SHORT AND MEDIUM TERM

5.1. At ITER Organization level

5.1.1. Management 

First improvement measures taken so far, notably as follow up of the management 
assessment report issued by the end of 2009:

· A new Director General, Prof. Motojima, was appointed by the ITER Council on 28 July 
2010 

· A new IO structure was also adopted in July 2010.
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· In addition, the adoption of the Baseline of the project represents a milestone that provides 
the project with the basis for its sound management.

Further improvement measures considered desirable by the Commission services: 

The Commission services regard the following measures as desirable to ensure the success of 
the project and will do its utmost to have them implemented within the limits provided by the 
International Agreement. Some measures would require the support of the six other Parties at 
the ITER Council, while other measures would fall under the direct responsibility of the IO 
Director General. 

· The recently appointed Director General should take full leadership in the management 
of the ITER Project.

· Within the limits of the ITER Agreement and considering the existing constraints on 
resources availability, IO needs to further exercise its authority to take decisions on 
technical requirements in the interest of the project when collaborating with the DAs in the 
design, preparation and execution of the procurement processes.

· Streamlining of the management structure of IO and functions of its senior staff, to make 
them project-oriented rather than institutionally-oriented. 

· Senior executive posts should be appointed on the basis of best qualifications and 
professional competence and not as representatives of the individual ITER Parties. 

· Management processes need to effectively address the specific governance structure of 
the project with one central structure (IO) ultimately responsible for the construction of the 
ITER facility and seven decentralised agencies (DAs) responsible for the procurement of 
its components.

· Implementation of established best practices for managing complex projects, including:

(a) systematic breakdown of project scope down to design specification;

(b) increased rigour and realism in planning and cost estimating;

(c) establishment of a cost containment culture and implementation of cost 
containment policies at all levels;

(d) establishment of a quality culture and application of strict quality assurance 
and control mechanisms for all processes and procedures;

(e) regular and transparent internal auditing of technical, financial and 
management processes and procedures;

(f) effective monitoring and regular reporting on the execution of the project 
and its budget by stakeholders (the ITER Parties) for increased transparency
and effective decision making, and

(g) high standards of accountability for tax-payer funded activities, independent 
and effective audit and control systems.
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(h) Guarantee that Quality Assurance is fully carried out within IO and DAs at 
the required standards.

A closer integration of IO and DAs may require appropriate amendments to the ITER 
Agreement which would have to be discussed with the other ITER Parties.
5.1.2. Governance

Improvements on the challenging structure of governance of the project at international level 
are limited considering its legal framework. This structure requires for strengthened 
management processes to cope with the existing constraints. No changes in the IO governance 
are proposed at this stage. 

5.2. At EU level, F4E Joint Undertaking 

5.2.1. Management 

First measures for management improvement taken so far:

As follow up of the management and governance assessment report issued by the end of 2009, 
the Commission called for a number of changes to be implemented:

A new Director has been appointed on February 2010. In addition, the GB created a 
"Standing Coordination Group" to increase its efficiency. The Chair and Vice-chair of the 
GB, one Euratom representative, one member from the ITER Host State, and three 
representatives chosen every year from the Board (at present Germany; Spain; Greece) are its 
members. 

New measures to improve the technical, administrative and financial management of the 
processes in the organisation are being implemented by the new Director of F4E. Following 
his proposals on measures for improvement, the GB at its meeting of 5 October 2010: 

· Approved a new F4E Basic Organisation Structure6, including inter alia the creation of a 
new financial service. This structure responds to the changes needed in F4E towards a 
project oriented organisation. The financial circuits and responsibilities have been 
reviewed according to the recommendations made by the Auditor and the establishment of 
a separate financial service will contribute to a sound financial management of the 
resources.

· Endorsed the cost containment and reduction plan7 with regard to the actions to be taken 
by F4E, and encouraged F4E to advise the EU representatives in the different ITER 
Council instances on the IO proposals. The plan outlines the main actions to be undertaken 
at F4E level: review of the planned activities, review of the procurement strategy and 
industrial policy, suggestions to enhance joint work with the other DAs and IO. A regular 
reporting to the GB on the implementation and results of this plan is foreseen.

· Endorsed F4E's proposal to introduce an industry-standard project management system
and noted the proposals concerning the introduction of control processes and reporting 

  
6 F4E(10)-GB17-06 Final 20/09/2010
7 F4E(10)-GB17-08 Final 20/09/2010
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mechanisms8. This will provide support to the F4E management and to the GB in the 
establishment of transparent and effective decision making processes, and in keeping 
control of the implementation of the project and of the EU contribution. In addition, the 
proposed system allows integration with those being established in IO.

In order to fulfil its obligations, F4E should further ensure the availability of qualified 
expertise in technical, financial and administrative matters (including project and risk 
management). Whenever internal resources are not adequate to satisfy F4E's needs, calling 
upon external expertise should be considered, in particular to address specific industrial 
management problems in the transition towards a project-oriented organisation.

Moreover, work is ongoing in F4E on the development of a comprehensive industrial policy.
The main role of such policy should be to provide the right framework conditions for value 
creation for European industrial development, taking account of the fact that most businesses 
are small and medium-sized enterprises (SMEs). This would help to make ITER technologies 
and in the long term future fusion power plants attractive for industrial investment and job 
creation. In order to reach that objective, a number of conditions are to be fulfilled: 

· Clear, pragmatic and industry oriented procurement processes. 

· Legal framework adapted to common industrial practices (i.e. liability, liquidated damages, 
etc.). 

· Industrially recognised approach to quality management and implementation. 

· Stimulation and facilitation of the participation and competition of industry in the 
procurement processes in a level playing field, paying especial attention on the SMEs.

· Transfer of fusion technology and know-how to the European industry.

· Due consideration must be given to the intellectual property rights. 

In order to increase flexibility in the procurement processes, work on the adaptation of the 
current implementing rules of the financial regulation is being carried out. 

The implementation of such measures needs to be carefully and systematically monitored. 

The above mentioned actions constitute a good basis to improve the sound management of 
the project without changing the existing legal framework.

5.2.2. Governance

Further improvement measures considered desirable by the Commission services: 

The current political context, especially considering the Lisbon Treaty, calls for a closer 
scrutiny of the project by the European Parliament.

The protection of the Community interests in F4E governance would benefit from a close 
scrutiny of the project also by the European Parliament and a stronger role and enhanced 
capacities of the Commission in its governance.

  
8 F4E(10)-GB17-07 Final 20/09//2010
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To enhance the governance of the project on the short and medium term, the services of 
the Commission intend to submit to the College in due course a formal proposal for 
amending the statutes of F4E9 taking into account issues such as: 

a. The objectives of the Joint undertaking 

In addition to the objectives already established for the Joint Undertaking, and considering the 
responsibilities of Euratom in the ITER Council, effective support from F4E to the 
Commission on international aspects related to the implementation of the project should be 
ensured.

b. Structure of Governance 

b.1 The Governing Board (GB)

The GB should enhance its focus on strategic direction, organisational purpose and 
corporate governance engaging all stakeholders to that purpose. The GB must provide 
leadership and direction to the organisation for it to be effective and fit for purpose.

A more strategically oriented GB, adequately supported by a committee, would benefit from a 
reduced size. 

Considering the specific responsibility of Euratom in the financing of the Joint Undertaking, 
the voting majority needed for a number of predefined decisions should require a positive 
vote of Euratom. For budget matters a direct correlation between the financial 
contribution and the capability of decision making of the members of the GB should be 
introduced. 

In addition, certain procedures for decision making in the Joint Undertaking, such as the 
requirements for amending its statutes, should be reviewed.

b.2 Committees assisting the Governing Board

In order to ensure sound management of the project and assist effectively the governing 
bodies in the preparation of its decisions, the structure of the committees needs to be 
effectively enhanced

The Executive Committee (ExCo) has so far focussed its activity on the procurement 
contracts and has not taken major action on management monitoring. The supervision and 
monitoring of the implementation of the responsibilities of F4E need to be strengthened. 

The current ExCo should therefore be replaced by two committees: the "Management 
Supervisory Committee" (MSC) and the "Procurements and Grants Committee" (PGC). The 
charges and the members of these two committees would be differentiated:

· The MSC would be of a limited size (5-8 people), including Euratom and France (as host 
State) as permanent members. The MSC would be project oriented and its charges would 
be twofold: 1) monitoring the implementation of the project considering its financial and 
technical progress, and overseeing the industrial policy and procurement strategies, and 2) 

  
9 Upon approval of the F4E GB and proposal from the Commission to the Council.
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preparing the GB meetings and decisions. The MSC would make recommendations to the 
Director of F4E. Its members would be nominated on the basis of their experience in the 
technical and financial management of large projects. 

· The PGC would also be of a limited size (8-10 people) and chaired by Euratom to 
minimise any possible conflict of interest. The tasks of this committee would be similar to 
those currently entrusted to the ExCo for the award of contracts. In addition, an early
intervention of this committee in the procurement process would allow F4E to consider its
opinion and recommendations in a more efficient manner. It would also monitor and make 
recommendations to the GB on the procurement processes. Its members would be 
nominated by the Governing Board on the basis of a short list presented by Euratom built 
upon a call for expression of interest. 

The Scientific Programme board (TAP) has so far had a role in giving advice of a scientific 
nature. Without prejudice to requests of external expertise on any technical or industrial 
matter whenever it considers it necessary, F4E would benefit from a more prominent 
technical role of this committee on: 1) the assessment of expected technical difficulties in the 
fabrication of various components and advice on the most efficient way to solve them, and 2) 
the monitoring of the technical progress of the project and also on remedy actions to any 
delays and technical difficulties. Its members would be nominated by the Governing Board on 
the basis a short list presented by Euratom built upon a call for expression of interest. 

b.3 Supervision of the Joint undertaking

According to F4E's statutes, the annual accounts of the Joint Undertaking are subject to the 
control of the Court of Auditors, while the European Anti-Fraud Office (OLAF) enjoys 
the same powers in respect of F4E as it enjoys in respect of Commission Departments. In 
addition, internally, F4E's structure includes an "Internal Auditor" and has recently set up the 
"Audit Committee". 

In line with the arrangements in place for other Community bodies and as recommended by 
the Court of Auditors, F4E should also be subject to the Internal Audit Service of the 
Commission.

6. FURTHER IMPROVEMENT MEASURES TO BE EXPLORED IN THE LONG TERM

At EU level, certain large scale projects requiring multi billion Euro contributions over long 
periods, such as ITER, are acknowledged to be of major strategic importance and could have 
long-term commercial potential. However, they are also subject to significant cost overruns 
and their governance is not well-suited to the direct management of the EU institutions. As 
the budgetary uncertainties are hardly compatible with the way in which the EU budget is 
planned, an alternative approach would be for the project promoters to set up a support 
structure as a separate entity, with the active interest of the EU to ensure effective governance, 
and to which the EU budget would make a stable contribution in the form of a fixed annual 
contribution with no assumption that the EU should make up any shortfalls.

The specificity of ITER, compared to other large scale European funded projects is its 
international dimension and its specific legal framework set by the International Agreement 
signed by Euratom. It confers to the Commission representing Euratom, as signatory to the 
Agreement and major stakeholder of the project, a special responsibility beyond a typical 
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European project only involving European partners, which needs to be reflected in the 
governance.
In this context, the services of the Commission should examine whether in the long run the 
legal status of a Joint Undertaking represents the best approach for managing a project such as 
ITER and whether changes are needed in the future.

At international level, amendments to the ITER Agreement would have to be discussed with 
the other ITER Parties considering that unanimity is required for their acceptance.

7. NEXT ACTIONS 

· The Commission services consider it desirable for the Commission to continue to actively 
exercise EU leadership. It would be appropriate to strengthen its role in the governing 
bodies of IO and F4E counting on the support from the Institutions and Member States. 

· The services of the Commission, representing Euratom in the governance of IO and F4E 
principally through its membership in the ITER Council (together with the international 
Parties) and on the F4E Governing Board (together with the Member States), should 
actively pursue the implementation of the guiding principles reflected in this document 
and should support effective actions and measures addressing the identified areas for 
improvement at the different levels and within the remits of the institutional framework. 

· The services of the Commission intend to submit to the College in due course a proposal 
for amending the statutes of F4E in order to enhance the structure for governance of the 
Joint Undertaking in the short and medium term and to acknowledge the specific role of 
the Commission. 

· The services of the Commission should also examine whether in the long run the legal 
status of a Joint Undertaking represents the best approach for managing a project such as 
ITER and whether changes are needed.

· At international level, the services of the Commission should also examine whether 
amendments to the ITER Agreement would be needed. In that case, they would have to be 
discussed with the other ITER Parties as they require unanimity for their acceptance. 


