

EUROPEAN UNION
**EUROPEAN RESEARCH AREA
AND INNOVATION COMMITTEE**
**High Level Group for
Joint Programming**

Secretariat

**Brussels, 23 December 2014
(OR. en)**

ERAC-GPC 1313/14

NOTE

Subject: Provisional GPC Work Programme 2014-2016

Delegations will find in the annex the Provisional Work Programme 2014-2016 of the High Level Group for Joint Programming (GPC), as approved by GPC via written procedure.

PROVISIONAL GPC WORK PROGRAMME 2014 – 2016

<u>THEME</u>	<u>TIMELINE</u>				
	<u>1st Semester 2014</u>	<u>2nd Semester 2014</u>	<u>1st Semester 2015</u>	<u>2nd Semester 2015</u>	<u>1st Semester 2016</u>
<u>Framework Conditions/ Joint Programming Functions/Advancing the implementation of Initiatives¹</u>	Seminar with Initiatives To CoWork Preparation of Working Group Report on Framework Conditions	Finalisation and Adoption of Working Group Report on Framework Conditions	Setting up an Implementation group for “Fostering and Mentoring JPIs” Milestone 1 for the Fostering and Mentoring IG	Milestone 2 for the Fostering and Mentoring IG	Report on Progress made with regard to Framework Conditions/Fostering and Mentoring JPIs
<u>Active collaboration between GPC and Initiatives and Ensuring a Sustainable commitment of Member States for Joint Programming</u>	Preparation of Working Group Report	Adoption of Working Group Report			

¹ Initiatives resulting from the Joint Programming Process (JPP)

<u>THEME</u>	<u>TIMELINE</u>				
	<u>1st Semester 2014</u>	<u>2nd Semester 2014</u>	<u>1st Semester 2015</u>	<u>2nd Semester 2015</u>	<u>1st Semester 2016</u>
<u>Improving Interoperability between national (and European) programmes</u> (Framework Conditions Part 2)		Finalisation and Adoption of Working Group Report on Framework Conditions Input to ERA Roadmap concerning ERA Priority 2a	Setting up an implementation group for “Alignment and Improving Interoperability” Milestone 1 for the Alignment and Interoperability IG	Work on concrete steps for improving Conditions for Transnational Collaboration in the ERA (ERA priority 2a) Milestone 2 for the Alignment and Interoperability IG	Continuation of work on concrete steps for improving Conditions for Transnational Collaboration in the ERA (ERA priority 2a) Report on Progress made with regard “Alignment and Improving Interoperability”
<u>Alignment of strategies, programmes or activities</u>	Preparation of the Working Group Report	Adoption of the Working Group Report Setting up of an implementation group for “Alignment and Improving Interoperability”	Input to ERA Roadmap concerning ERA Priority 2a		
<u>Status of implementation of the Initiatives/Evaluation of Initiatives</u>	Preparation of Report of the working group on evaluation of Initiatives	Self-assessment of Initiatives Adoption of Report of the working group on evaluation of Initiatives	Setting up of an Implementation group for “monitoring JPIs” Milestone 1 for the “Monitoring JPIs” IG Preparation of JPI external evaluation by the EC Services	Evaluation of the Initiatives by the European Commission Milestone 2 for the “Monitoring JPIs” IG	Consider a procedure for Future Challenges/Initiatives

<u>THEME</u>	<u>TIMELINE</u>				
	<u>1st Semester 2014</u>	<u>2nd Semester 2014</u>	<u>1st Semester 2015</u>	<u>2nd Semester 2015</u>	<u>1st Semester 2016</u>
<u>GPC Biennial report</u>		Preparation of the 3 rd Biennial Report			Preparation of the 4th Biennial Report
<u>Interaction with other related groups / projects / entities</u>	Initiatives To CoWork Relations between Initiatives and EIPs, KICs		KT	SGHRM SFIC	
<u>Mandate / Rules of Procedure / Administrative issues</u>		Update of the provisional work programme GPC self-assessment Discussion on a new Mandate for the GPC	poss. adoption of a proposal to the Presidency for a new mandate Update of the provisional work programme	Poss. Revision of the Rules of Procedure according to a possible new mandate Election of chair and vice-chair with a view to taking up their duties as of March 2016	Update of the provisional work programme